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Client | USACE New Bedford Office Date _ April 26, 2017

Project New Bedford Harbor Superfund Site Project No. 35BG1001

Prepared By "Beth Anderson Note No. 627

Subject New Bedford Harbor - Client Update Meeting

Participants . (* Denotes Part Time Participation) | Distribution {(attendees plus) See below

Client EPA MassDEP Jacobs : Battelle
Nathan Mangelson Dave Lederer Garry Waldeck ’ Anita Rigassio Smith Jessica Tenzar .
Peter Hugh Abdul Tahil Steve Fox Patty White
Marie Esten Dave Dickerson Sevenson Beth Anderson Deirdre Dahlen
Ellen lorio " Hoshaiah Barczynski Joe Mahoney Craig Kish

Kevin Coleman Mike Brouillette Mark Gouveia

Tim Rezendes Lonnie Fallin

SAFETY/SITE MAINTENANCE

Safety Alert . Notes .

Be aware of site exclusion zones. Only authorized people are allowed in these areas. All personnel that intend to enter exclusion
zones must provide HAZWOPER certs to Jacobs Safety (Kenyon). In addition, the personnel must sign a form that will be kept on file,
which states that they have read the Jacobs HASP and understand the risks and hazards at the NB site.

An email was sent by Jacobs (Kenyon) regardlng the site Health and Safety Plan. Anyone who enters the exclusion zone needs to
review the plan and sign it.

Site Maintenance Small maintenance items are being conducted. Currently a yard hydrant is being replaced at Area C. Repair items needed for Area D
will be conducted once the RAC contract is awarded.

Distribution: Participants; Jacobs Document Control File, Beth Anderson, Mike Anderson, Jon Blount Jackie Connor, Josh Cummmgs Lonnie Faltin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman, Al|son
Hutchinson, Will Kenyon, Craig Kish, Mike Morris, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USAGE: Tim Rezendes,
Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio; Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb
Bergen, Dave Dickerson, Hoshaiah Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Debi Heims; Lally Consulting: John Lally
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. JACOBS FIELDWORK
DMUs/CAD CELL (Current 4/14/17)
MU Design | Dredgedto | 1stpass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final | Date Notes
Volume Date pass Sampling Sampling Sampling Sampling "Bathy Bathy Area
. (CY) ‘| Results - Results Survey | Survey | Cleared
MU-25 26,401 26,366 3/9/117 4/12117 Round 1 3/23/17 and Round 1 Last 4/5 4/26/17 ’ The 2™ pass is
32117 312717 37121117 and complete.
. (re-runs) ) 4127117 Any additional
(preliminary) dredging (if -
. - . required) will be
Round 2 3/127117 Round 2 accomplished
3/23/17 (preliminary) 3/23/17 after BV is
' ' completed
Round 3 414117 Round 3
3/31/117 (preliminary) 3/3117
Round 4 411117 Round 4
4/10/17 (preliminary) 411017
Round 5§ 4/18/17 Round §
4/112/17 (preliminary) 4112117
Round 6 4/18/17 Round 6
| 4113117 (preliminary) 41317 ,
MU-28 (North) 1 3,02f 13,405 1/24117 2117117 Round 1 207117 Round 1 416117 212117 Dredging
2/2-3117 (preliminary 212-3117 (prevalidated) " completed, 4
1A) locations re-
dredged.
MU-28 Round 2 211317 Round 2 4B B
' (Central) 2/8 and (preiiminary 2/8 and 2/10/17 (prevalidated)
o 210117 1A ‘ ’
. MU-28 - Round 3 212117 Round 3 416117
(South) 2114 and - (preliminary 2/14 and Round (prevalidated)
: Round 4 1A) 4 2120117
2/20117
37C .. Need to move
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De5|gn

2nd

Verification-

-Confirmation- | Confirmation | Progress | ‘Final .|’

Notes - |~

B TR Dredged to | 1stpass’ |"Verification ‘Date -
© | Volume- Date - - "o | pass Sampling Sampling | Sampling - Sampling- ‘| - Bathy- | -Bathy |- Area -
(CY) : Results ' Results Survey | Survey | Cleared
CoT DR ) U moorings.
o - : N Perform with 37C |-
CAD Cell . L . - - . N - 42512017 | - o Track Progress
] Survey date
Decon/Demob- Currently
_equipment not in
" use is being
decontaminated
~ and wipe
samples being
collected for
demob.
) OTHER FIELDWORK
"~ Action . Date Start - Date . .. j Notes .
- o - Completion . , L v
CAD Cell Curtain Inspections Ongoing Before BV The curtain will remain in place until the Best Value Contract is'awarded and will be
- - - - . Mobilization removed prior to the start of BV activities. Gate will be left open for fish passage after -
completion of work.
-| Pipeline Relocation -~ May S - Pending award of RAC. - -
PMC shoreline excavation - Ongoing - - 4/26/17 - Still on the water. -Have removed 12, 085 cubic yards:: Sevenson antncnpated belng .
h - " : complete by Friday in this area. Work next week will include Cove in Cove re- excavatlon
areas. Restoration and T&D of another 1,000 tons of PMC material will be done on the
) IRAC and RAC; the remamder of the PMC materlal W||| be held onSIte at the. DDA until
T awardofthe RAC.. =~
Shipwreck 2 debris removal . TBD . Jacobs is going to determine that IRAC funds are available to perform the work;

| anticipate work to be done in June/July time frame.
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_SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated | Validated | Notes
- Collection | Testing | Results results
Water Quality Monitoring MU25 in situ N/A N/A WQM on hold until subtidal dredging operations resume.
(Lower and.Upper Harbor) turbidity : :
only
Pierce Mill Cove 12/14/16 1A 12/20/16 Received approval from USACE and EPA to proceed with
Verification/Confirmatory Sampling 12/20/16 1A 110117 confirmatory congener analysis of 11 samples. Pre-validated
12127116 1A 1/4/16 congener results are anticipated by 5/10/17.
1/25/17 IA 1/3117 Battelle to sample North Shore Thursday (4/27) and Friday
Congener | 2/15/17 311317 (4/28).
3/9, 3113117 3/22/17
© 3161717 | 1A 3122117
. é il W (o ] 3725117 IA 4/4/17
SERNS gﬁ 0 Y /J/ 41112117 | 1A 4/14-15117
p 037 A 4114117 A 424117
Upper Harbqr 272124117 | 1A 3/8, 3122117 Congener list approved Monday (4/10). Pré-validated results
Samphng are anticipated by 5/1/17.
MU 25 Verification Sampllng 3121117 1A 3123, 27/17 Received approval from USACE and EPA to proceed with
3123117 1A 327117 confirmatory congener analysis of 8 samples. Pre-validated
¢ 33117 1A 4/4117 congener results are anticipated by 5/10/17.
p 4110117 A | 411117 _
412117 1A 4/18/17 Battelle requested approval to submit 7 confirmation samples
41317 1A 4/18/17 for congener analysis. EPA (Lederer) and Esten (USACE)
approved during 4/26 call.
Upper Harbor Intertidal Data Gap Sampling will commence pending approval of FSP; estimated
Sampling ;ES é M P W/U/I &‘)VM-L .| start early May. ;
Lab Sample Disposal Battelle réquested approval to dispose of old sample material
into site waste stream. EPA (Dickerson) gave verbal approval
during meeting (4/26).
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. AIR MONITORING
Event Samples Collection Unvalidated Validated ' Notes
Results results
Feb Ambient Air Week of 2/20 (PMC) High Res (2/23) N Battelle received the pre-validated data from Jacobs on 4/17 and
Sampling : ' submitted for validation on 4/18. Validation is scheduled to be
complete 5/2.
March Ambient Air 3/8 and 3/9 (LH) PMC @4/117) - LH (Y) Included in April update from Jacobs (Morris).
Sampling 3/30 and 3/31 (PMC) ‘ .
April Ambient Air 4/3 and 4/4 (LH & 4/19 or 4/20/17 : Per group discussion during meeting, the decision was made not to
Sampling UH). PMC Not to be conduct the PMC ambient air sampling in April.
completed April validated data will be submitted to data base this week.

LH Pre-dredge Round : Performed when BV is awarded.
Area C VOC sampling | July/Aug Per EPA request, this sampling event will be conducted at Area C in

{(Summa) the area surrounding Cell #1.

MEETINGS/OTHER ACTIVITIES
Action ' Date Notes
Aerovox 21e Project — Phase lll Ongoing MassDEP sent a dispute letter to Aerovox; revised Phase lil due June 30. EPA
RAP o . met with MassDEP and AVX. Remedial options still being discussed between
. a8 MassDEP and AVX.
City of New Bedford Update - K’z{}v" Ongoing EPA (Dickerson) waiting on response from CoNB. Riverwalk location has not
Riverwalk : \,\/\J . _ been clarified. EPA considering reconvening monthly progress/status meetings
AN oA with CoNB.

Fence at Parcel 26?, N ST Ongoing Jacobs (Gouveia) to meet CoNB on Friday (4/28) to discuss fence.

g WNLL#WWX

COMPREHENSIVE PLAN MIEETINGS

Small Group Topic Date of Attendees
- ' Meeting/Call

Sequencing of work ) ) Mid May Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
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Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES.

UH Subtidal Data gaps TBD Lederer, lorio, Coleman, Rezendes, Mangelson, Gouveia, Rigassio-Smith,
Taylor, Harrington, SES.
Intertidal LH . (EPA Itr and RALs) Miguel TBD Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes, Mange|son Gouvela
' and other properties Rigassio-Smith, Blount, Sills, Whlte
(Scope and timing)
Intertidal UH Data gap locations 5/3/17, 10 Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Rigassio-
(webinar) Smith, Blount, Sills, White.
CDA/Confirmatory Subtidal Go over Grid so data gap Mid May Lederer (UH), Barczynski (LH), lorio, Esten, Gouveia, Rigassio-Smith, White,
can be aligned with Lally.
) y conflrmatory N
CDA/Confirmatory Intertidal Y /in TBD Dickerson, Barczynski, lorio, Esten, Gouveia, Rigassio-Smith, White.'

Aerovox Interim Cap
' &= 04/1/\14&

bw/i{} YolLedey

T8D

Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally,
Tuthill. Meeting pending Wolf/Dickerson schedules.

LH Subtidal and LHCC Disposal

S Pending BV)

Barczynski, lorio, Rezendes.

RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Manomet Street

Parcel or Name of Owner Right of Entry Need Date Task Notes
Cemetery/Marsh Island June Intertidal The EPA attorney is talking with the cemetery about potential
access to the Intertidal areas through the cemetery. Also,
waiting on a formal list of Cemetery requirements (Side Letters)
prior to signing the agreement.
Town of Fairhaven Easement June Intertidal . Access agreement is in place. Jacobs will provide measures to
‘ protect sewer lines. A list of Town of Fairhaven’s requirements
will be incorporated into the Work Plan as an attachment.
LH Properties - Miguel TBD Intertidal EPA (Dickerson) requested copy of existing access agreement
‘ M 447% — Cam_V gl to confirm if excavating included. Battelle (White) to forward
, their copy to EPA (Dickerson).
Future Upper-Harbor Access Roads - TBD - Intettidal EPA (Dickerson) has requested that Jacobs provide the current
: version of the map showing areas that may require access
roads.
17-1 and 17-3/Mike Panagakos TBD Subtidalllntertidal | EPA (Lederer) has turned over the matter of ROE to EPA’s
. . legal staff for resolution. EPA Legal is now back from leave
, and will pick up again.
421117 Signed lease send to Jacobs on 4/21. Payments to owner by

Jacobs can proceed.
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~TBD ~ 7

-| EPA (Barczyski) will check on'status with EPA (Stanley) ~

Robichaud- Archeology
' : ‘ regarding Artifact Release Forms.
. DELIVERABLES
No. Document Name - ‘Organization Submit Date Comments -Reviewers Notes.
. , Due :
B1 2017 Intertidal Data Gaps FSP 7 Battelle Draft 4/3/17 - 4/19/17 Dickerson, Esten, | MassDEP, Jacobs, USACE, and
_C \/\Axﬂ’b 4,7 Lewis, Morris, EPA (Bergen) comments
- . 3( K\Ais /’f‘ : MADEP, Bergen | received. Pending EPA
: (Dickerson) comments.
B2 MU28 Resampling Tech Memo Battelle Draft 4/28/17 Lederer, MADEP, | Discuss if this is needed.
Esten, Rezendes,
lorio, Jacobs
R T T e - A WTM vl
J1 2014/2015 Ambient Air Report Jacobs Lewis, Lederer, RCL to AECOM byEriday-(4/28).
; AECOM Backcheck by AECOIVI by Friday
(5/5)
J2 Dive plan for pipe relocation Jacobs TBD USACE (lorio) received an e-
' : mail from USACE Safety that the
N AT dive plan is good. USACE
' ' Safety will provide a Dive Plan
letter to Jacobs.
J3 Draft Comprehensive Plan Jacobs 06/15/2017 — - Milestones were submitted
» ‘ ‘ - 4/7/17. Draft Comp Plan due
. . . ‘mid-June. -
J4 Phase Il Archeological Investigation Jacobs/ Draft Arch. Lumino (submitted | Comments received. RCL and
Summary Report Delivery dates - CR/PAL . Report (4/7/17) 412117 4/19) revised document pending. Re-
1& Final Arch. Paiva (submitted | submission date pending.
M a{) W Report (30 days on 4/21) '
after receipt of
: ) agency comments)
J5 ‘Shipwreck 2 Report Jacobs/CR - TBD. Jacobs will check with Dave
’ wle : Robinson on status. Jacobs -
RAS N (Fox and Gouveia) to review .
o - 1 ) ,' o - options with current budget
1J6 Archeological Disposition §,YY™*\| _Jacobs, CR, 4120117 . 5/5/2017 Pending comments.

e

7 o
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No. Document Name Organization Submit Date Comments Reviewers Notes
" Due
Spreadsheet PAL N
ﬁ? | Intertidal WP for Marsh Island Jacobs "V 47nr r\[.\ ke 4/21/1 Dickerson, Esten | Preliminary Draft submitted for
. ' (4/19), Mangelson | project scoping. Pending Corps .
_ /{/\Mé{' \N £ W % - O\/ZiéV@Q MM ‘\ (4/14), Penko comments.
—yhe Y / QAN (4/19) -
J8 UH Hybrid Dredge WP Jacobs 417117 4/17/17 Lederer, Rezendes | A comment resolution meeting
(O’WVL zZ < /77),-/ (4/14) Mangelson | occurred on 4/24. Backcheck
4 l 9.\7,( (4/14), Esten required from reviewers. Jacobs
M } -5 W (4/14), Lally (4/19) { working through additional items
. from meeting.
Jo <l Addenduﬁ,to UH Hybrid Dredge Jacobs 47717 411717 Lederer, Rezendes | A comment resolution call is
WP for the Cable Crossmg Area : (4/14) Mangelson | scheduled for 4/24.
_ (4/14), Esten
”l' B MV‘I‘S (4/14), Lally
J10 Pilot Cap Report Jacobs 4/4117 Esten (4/14), (EPA) | Submitted draft document. EPA
Q\( \LL\)]/\,J k{ M‘/@ White (White) currently reviewing.
=~ : USACE to verify EPA review of
- document.
J11 Miguel and LH Properties WP / Jacobs TBD EPA to confirm RALs and
. M & Jacobs to determine data gaps.
U1 CAD Cell Slope Monitoring and USACE Ongoing NA Rezendes Final survey of CAD cell
: Consolidation TN conducted on 4/25.
E1 Fate and Transport Model Letter ERDC ( 5@ lorio, USACE PDT, | Prelim output sent out by
Report ., . 15 Bergen, Barczyski ' | USACE (lorio).

[ 4724 VV V 7 [7Z \
%— W 53 ,Q(\ ' YT/ *f Tu ‘{‘(’e
CONT CT ACTIONS
Contract ~ Date . Notes

TERC TO# 1,6,7, 8 Ince‘ntlve Fees 4/14/17 Final action is with Contracting.

TERC TO# 1, 6, 8 Closeout 414117 Final action is with Contracting.

Battelle modification 5/5/17 One contract action for Addendum #9 and optional tasks through summer 2017. Award _
anticipated by 5/5/2017. )

IRAC — ‘ . 3B117 (| POP extended until end of May 2017. - < U

S weads 1 lax T /KQMC’WWWM( |
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RACTO2 "7 =~ May 5, 2017 Final action is with Contracting.

RAC TO3 (Marsh Island and LH Int) Revised and resubmitted to contracting

RAC TO4 (Cable Crossing) . : SOW pending Generic WP and cable crossing edits. USACE/Lally worklng with Jacobs -
on incentives

FUTURE ACTIONS (No discussion needed)

Action 4 Date Notes
Between the Bridges WP
Existing Debris Map for City of NB Upon complet|on of debris removal

Debonss iacail e Col ¢ Rl f MWW/LL
~ L JW,\JL/? %@W% |
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